
The Airport Development Program (ADP)

The Runway Development Project (RDP)

An incredible amount of work has been accomplished 
to date, despite the fact that this outdoor project faced 
challenges in 2013 due to above average precipitation in 
May and June. 

As a result, the project team has risen to the challenge 
developing recovery plans to maintain the project 
schedule. 

Crews are working around the clock (six days per week) 
and runway concrete paving is near completion, with 
apron paving around the new international concourse 
proceeding well.

Construction Progress: 
• Rough Grading - 95% complete 
• Deep Utilities Storm Installation - approximately 96% 
complete 

• Pavements - approximately 85% complete 
• Airfield Electrical - approximately 73% complete 

The $2 billion Airport Development Program (ADP) is on 
schedule and on budget.

YYC has more than doubled in size and passenger 
volume over the last 15 years and, in 2012, the airport 
broke previous records, welcoming over 13.6 million 
passengers to Canada’s fourth busiest airport. The ADP 
includes two major projects: the Runway Development 
Project (RDP) and the International Facilities Project 
(IFP), and is the largest expansion the airport has ever 
undertaken. 

The Program will provide much needed airport capacity, 
vital to our airport partners’ growth and development, 
and will solidify YYC’s position as an important economic 
growth generator for the city, region, and province. 
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{ {Runway Trivia: 7.5 million cubic metres of earth will be 
moved to build the runway.
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Above photo: Runway progression as of September 2013. Below photo: 
Paving on the new apron for the international concourse underway. 



International Facilities Project (IFP)
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Once completed, the new international concourse will include: 

• 22 additional departure gates for international and U.S. 

destinations.

• A roof area of over 53,000 m2.

• Rainwater harvesting tanks of 500,000 litres for use in low-

flow plumbing fixtures.

• Geothermal ground source energy, which will help heat and 

cool the building.

The IFP construction area is divided into eight sections and 

construction is in progress in all sections. 

• Building excavation has been completed with 500,000 m3 of 

earth removed.

• 85,000 tonnes of gravel has been placed as a base for floor 

slabs.

• 84,536 m3 of concrete has been poured and placed (89% of 

the expected 85,850 m3).

• 620 foundation piles have been completed to date 

• All 588 geothermal wells have been completed. The wells 

have a combined total length of 83 km.

• Structural steel installation is ongoing with a total of 7,000 

tonnes of steel that has been installed (75% of a total 9,238 

tonnes).  

• Installation of the glass curtain wall is ongoing with 13,000 

m2 installed (43% of total 29,800 m3).

• Topping slabs have begun with 300 km of radiant tubing 

installed (50% of total estimated 600 km).

• Granite flooring installation is ongoing with 5,415 m2 

installed (16% of total 32,799 m2).

• There is currently an average of 1,400 people working on 

the IFP site every day.

• Over 3.2 million manhours have gone into the IFP to date.

• Overall, construction work remains on schedule for the 

opening in October 2015.
{ {IFP Trivia: The new international concourse adds nearly 2 million 

square feet to the existing terminal building. 



The Airport Trail Tunnel Project

The City of Calgary reports that the pouring of the tunnel structure is 
complete, backfilling of the storm tank and portal walls are complete, 
in addition to fireproofing and waterproofing inside the tunnel. City 
crews have installed two control rooms and work continues inside 
the tunnel on electrical and mechanical components.

Work continues along Airport Trail and the intersections at Barlow 
Trail and 36 Street, as well as the widening of Airport Trail between 
Deerfoot Trail and Barlow Trail from four to six lanes. 

For more information on the airport tunnel project, visit calgary.ca/
airporttunnel.

The Nav Canada Control Tower

At the end of May, Nav Canada moved all operations over to 
Canada’s tallest freestanding air traffic control tower. 

The new tower, which stands at 300 feet, is now fully operational. 
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Above: The City of Calgary’s Airport Trail tunnel project. 

http://www.calgary.ca/Transportation/TI/Pages/Road-projects/Airport-Trail-Tunnel.aspx?redirect=/airporttunnel

