
There is noticeable change to the runway land with the new runway 
and taxiways emerging from graded earthworks at YYC. Earthworks is 
finishing up up on the runway and will continue on adjacent taxiways 
and the apron through the winter. Runway and taxiway paving is now 
complete north of the Airport Trail Tunnel (approximately 800 linear 
metres) and the installation of electrical will continue through the winter 
months for airfield lighting and Nav Canada Air Navigation Systems. 

Excavation of the Central Deicing Facility (CDF) facilities and apron are 
well underway and approximately 70% complete.

Construction of the airport’s two underpasses continue. Taxiway 
Romeo’s concrete structure is complete with work remaining on 
associated retaining walls down to the underpass and Taxiway Juliet 
(photo on the right) continues with concrete structure estimated for 
completion in November. Peripheral work will continue into spring 2013. {

Airport Development Program (ADP)

Runway Development Project (RDP)

The Airport Development Program (ADP) is in full swing 
and continues to run on schedule and on budget. The 
ADP’s two main projects, the new parallel runway and 
the addition of a new terminal to YYC, is the largest 
construction project in the Authority’s history. Here’s what’s 
new since the last ADP update.
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{Runway Trivia: Approximately 450 crew members are on site 
working on the runway project

Construction Update for Stakeholders - Q3 2012

{ {ADP Trivia: YYC is an important economic engine for the city, 
region and province, generating over $6 billion in economic activity.



International Facilities Project (IFP)

Other Project Updates

The Airport Trail Tunnel Project

The City has reported that as of August 1, 34 of the 50 sections (or 
68%) of the tunnel have now been poured.

The Nav Canada Control Tower

The Nav Canada Control Tower structure is now in place. Nav 
Canada has reported that the interior and exterior finishing work 
is well underway in the administrative area, and on control viewing 
cab and operational systems will be installed and commissioned 
over the winter months. The facility is estimated to be in service 
early spring 2013.
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Construction of the new international/USA concourse 
is moving quickly and if you visit YYC, you will see the 
dramatic changes as the Departures level trusses are 
being placed. The new addition to YYC’s terminal is 
definitely starting to take shape. 

k 70,000 tonnes of gravel have been placed as the 
base for floor slabs

k 78,000 m2 of concrete slabs have been placed and 
finished to date

k 65 per cent or over 55,900 m3  of concrete has been 
placed

k 5,700 metric tonnes of reinforcing steel has been 
installed

k Over 448 geothermal holes have been drilled

k Crews have installed 18 precast concrete columns 
on the Departures Level

k 6 of the 18 structural steel trusses have been 
installed for the Departures level check-in hall

k The first two floors of the Hotel Tower structure have 
been completed

k Installation of the in-floor radiant tubing has begun

k Construction has commenced on the elevated 
roadway and terminal utility tunnel

k Overall the construction work remains on schedule 
for October 2015 operations

IFP Trivia: Over one million construction hours have gone into building 
the IFP so far since the start of construction in April 2011{ {


