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RECAP

• Runway 17R-35L was constructed in phases between 1939 and 
1970’s.  

• Since it’s original construction there have been a number of surface 
restorations to prolong the life of the asset. 

• A full depth rehabilitation of the runway is required to ensure safe, 
secure and efficient airport operations. Additionally,  Runway End 
Safety Areas (RESA) will be installed to ensure compliance with 
Transport Canada Regulations.
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WEST RUNWAY REHABILITATION PROJECT
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IMPORTANCE OF THIS WORK 

Key risks if project is not 
completed:

• Structural or Electrical 
failure

• Costly Emergency Repairs

• Runway Capacity 
Constraints

OPERATE SAFELY

The rehabilitation is essential 
for ensuring a safe, secure 

and efficient airport 
environment – ensuring YYC 

can safely operate while 
meeting the demands of 

passenger and cargo traffic 
over the next 40 years.

GROW CALGARY’S 
ECONOMY

Ensure we have the capacity to 
continue to attract various 

commercial partners through 
YYC, as one of Canada’s biggest 

travel and cargo hubs. This 
enables foreign direct 

investment, trade, tourism and 
critical goods movement. 

This work is also anticipated to 
create approximately 300 jobs.

ENHACE SUSTAINABLE 
PRACTICES

Demonstrate environmentally 
friendly and sustainable 
practices that ultimately 

minimize the impact on this 
land, any wildlife and the 

environment. The project will 
use crushed concrete from the 

old pavement removal and 
recycle milled asphalt to be 

reused for this and future 
projects.



Key objective throughout this project is to 
ensure we are providing transparent and 

timely communication.

PROJECT UPDATE:

• Construction was scheduled to begin April 3, 

2023

• Project costs have escalated due to 

increases in commodity pricing and inflation

• YYC is pausing the construction start date

• YYC is pursing additional Federal and 

Provincial Funding

• The Project will maintain a 2-year 

Construction Schedule (2024 & 2025)

• Rehabilitation of the West Runway remains a 

top priority for the Calgary Airport Authority



Feasibility 
Study

2019

Planning/ 
Analysis

2020-21

Government 

Funding

2021

Design 
Phase

2022

Cost 
Estimates

2023

Solicit 
Contractor

2023

Begin 
Construction 

2024

WEST RUNWAY REHABILITATION PROJECT 
ROADMAP
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• Prepare revised Phasing Plan and 
updated construction timeline

• Complete some enabling work 
Spring 2023 in preparation for 
construction in 2024

© Umer Asif

NEXT STEPS



Questions? Comments?

©  Keith Walker





Chestermere
Flight Tracks OCT 08, 2019

Dec. 14-21, 2019

• Town of Chestermere identified an 

increase in noise impacts due to 

aircraft arrivals

• To understand what information and 

analysis will be helpful to community 

members 

Mobile
NMT 

location



• Mobile NMT in SW corner of residential area 

in Chestermere

• Mobile noise monitoring terminal deployed 

from September 23 to October 27, 2019

• Analysis is on the Mobile Noise Terminal, 

there is no permanent NMT

• There is a 60 dBA threshold on the NMT

Mobile 
Noise 
Monitoring 
Terminal



•

•







Range measured in 
Chestermere outdoor

Source: Minnesota Pollution Control Agency (2015)



• 96.5% of noise events from 

aircraft were over 2,000ft AGL

• Average altitude of all aircraft 

was 4,432ft AGL 



•

•

•

•

•



https://www.yyc.com/en-us/calgaryairportauthority/noisemanagement/aircraftoperations.aspx


•

•

•

17L flight paths - November 10, 2022






