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West Runway Rehabilitation 
Project Update 

September 21 | 2023

Airport Community Consultative Committee



1. Project Recap

2. Final Runway Design

3. Runway Availability

• 2024 Construction (Phases 1-4)

4. Next Steps

5. Questions
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HIGH LEVEL PROJECT OVERVIEW

AUG ‘21 APR ‘22 JAN-APR ‘23

ACIP Funding 
Announced 

NOV ‘22 MAY-AUG ‘23 NOV ‘24

RFP for the 
Progressive 
Design Build 
Contract

100% Design 
Complete​

Selection of 
Owner’s Engineer 
and Construction 
Manager​

Phasing Plan 
Complete

Complete Phase 4 
of Construction​

2021 2022 2023 2024

Design of the 
Rehabilitation of 
the West Runway

Costing Analysis 
and Planning for  
Construction

Kick off Phase 1 of 
Construction

DEC ‘21



Key objective throughout this project is to 
ensure we are providing transparent and 

timely communication.

PROJECT UPDATE:

• The design and construction phasing for the 

project is now complete

• A Construction Manager has been selected 

through a competitive RFP process

• The Project will maintain a 2-year 

Construction Schedule (2024 & 2025)

• Rehabilitation of the West Runway remains a 

top priority for the Calgary Airport Authority



FINAL DESIGN

Scope Item Benefit
1

60m Wide Asphalt Runway with 7.5m Shoulders & 
Concrete Thresholds

• Rehabilitated Asset
• Efficient Snow Removal

2 300m Runway End Safety Areas
• Safety
• Compliance

3 Category II Approaches
• Reduced Visibility Operations
• Redundancy 

4 Taxiway A3 Widening • Upgrade to AGN VI

5 Future Provisions for Climate Resilience
• Avoid Future Runway Excavations
• Alignment with YYC Sustainability Goals

6 Spare Communications Duct Banks
• Allow for Future Technology Upgrades
• Avoid Future Runway Closures

7 Taxiway A Realignment
• Realign Taxiway A Centreline to match Taxiway C 

Centreline

12 2 33

4
6

5

7



PRINCIPLES FOR REVISED PHASING PLAN

The Project will maintain a 
2-year Construction 
Schedule (2024 & 2025)

2 runways will be available 
in each phase of 
construction

2 crossings will be available 
during each phase - 1 on 
the north end, 1 on the 
south
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WHICH RUNWAY CLOSURES WILL BE NECESSARY? 

35R

17L

35L

17R

11

35R

17L

35L

17R

11

29
29

Two runways will be available for the duration of the project – configuration will differ depending on the phase of construction. 



WHAT ARE THE POTENTIAL IMPACTS TO NEIGHBOURING COMMUNITIES?

• Throughout this project, there will be 
increased use of the crosswind runway that 
places aircraft over parts of northwest 
Calgary and southeast Calgary. 

• During peak construction times, those 
communities may experience higher volume 
of traffic overhead than previous summers.

• Monitoring tools will be in place to gather 
noise data during this time.
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RUNWAY & TAXI AVAILABILITY| Phase 1

RUNWAY 17R-35L CLOSED

RUNWAY 11-29 OPEN

DURATION: 
April to July 2024

17L + 1135R + 29
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RUNWAY & TAXI AVAILABILITY | Phase 2

RUNWAY 17R-35L REDUCED LENGTH

RUNWAY 11-29 CLOSED

DURATION: 
July to September 2024

17R + 17L35R + 35L
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RUNWAY & TAXI AVAILABILITY | Phase 3

RUNWAY 17R-35L REDUCED LENGTH

RUNWAY 11-29 OPEN

DURATION: 
September to November 2024
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RUNWAY & TAXI AVAILABILITY| Phase 4

RUNWAY 17R-35L CLOSED

RUNWAY 11-29 OPEN

DURATION: 
November 2024

17L + 1135R + 29
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RUNWAY & TAXI AVAILABILITY | Winter 2024/2025

DURATION: 
December 2024 to 

March 2025

RUNWAY 17R-35L OPEN 
(CAT I)

RUNWAY 11-29 OPEN
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1. Ongoing Discussions with Nav Canada 

to address capacity constraints

2. Follow up with our Technical 

Subcommittee for endorsement of 

Phasing Plans (October)

3. Full Project Approval by the Board of 

Directors (November)

© Umer Asif

NEXT STEPS



QUESTIONS?



N AV  C A N A D A  ‣ PROPR I ETARY

NAV CANADA 
Update to 
ACCC 
September
21, 2023
Ian Giesbrecht

Manager, Stakeholder and 
Community Engagement



NAV CANADA Proprietary / Propriété exclusive 

Overview

• 1

• 2

• 3

• RNP-AR Refresher

• Alternate Runway Headings

• Questions / Discussion



NAV CANADA Proprietary / Propriété exclusive 

Required Navigation Performance –
Authorization Required

• In use at YYC for many years

• First Airport in the world to leverage 
new ICAO standard

• Leverages modern FMS and satellite 
navigation

• Supports shorter routes, less emissions 
and continuous descent operations

RNP-AR

28



NAV CANADA Proprietary / Propriété exclusive 

• Arrivals during a 
recent busy 12-
hour period

• A total of 270 
arrivals

• 26 per cent 
utilization of RNP-
AR procedures

• Utilization can 
vary day-to-day

• Equivalent 
procedures when 
in a north flow 
(using runways 
17 R/L)

Note image shows shorter period. Limited data set for illustrative purposes.

29

Runway 35 
Sample Data



NAV CANADA Proprietary / Propriété exclusive 

Runway Selection at YYC

Considerations:

• Wind
• Runway conditions
• Pilot requests
• Operational Constraints



NAV CANADA Proprietary / Propriété exclusive 

31

Alternate Runway Heading Initiative

• Started as trial in late 
2019; extended to garner 
more data

• Public Consultation 
conducted January-March 
2022

• Recommendation to 
implement 

• Adjustments made to the 
proposal flowing from 
consultation (alternate 
headings do not apply from 
0000-0600 daily)



NAV CANADA Proprietary / Propriété exclusive 
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Alternate Runway Heading Initiative

• Next step: Work has initiated 
on post-implementation review. 
Will include:

• Noise data

• Complaint data

• Performance data

• Aim to discuss findings at next 
ACCC.



NAV CANADA Proprietary / Propriété exclusive 

•Questions / Discussion
And Thank you!

• Third level

• Fourth level

• Fifth level

33



Noise | Stormwater |Environmental 
Performance
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• Summary of total households filing noise concerns filed for the previous 13 months.

• Consistent seasonal trend of elevated concerns during summer months when traffic is increased, more 
residents are outdoors, and single runway usage is more frequent due to construction and 
maintenance.
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• Communities with most households 
raising concerns are Mayland
Heights / Vista Heights, 
Marlborough, Rundle, Dover, 
Beddington Heights, Oakridge (90% 
of concerns for preceding 90 days, N 
= 71 to 94 per months)

• Concerns associated with 
southbound departures and 
particularly  when operations 
require concentration of use one of 
the parallel runways due to 
construction or maintenance 
closures.

• Concerns (filed and communicated 
by community association 
representatives) are related to night-
time movements.



• Movements by Time of 
Day for June, July, August.

• July 8, 2023 (Friday of 
Stampede).



• Contracted HGC Engineering and 
EnviroSuite to evaluate locations and 
develop an updated methodology for 
NMT deployment.

• 10 locations initially investigated 
using field measurements of ambient 
and aircraft noise.

• Locations should be able to register a 
minimum of 10 dBA difference 
between overflights and ambient 
sound pressure levels. 

• This means it is not always possible 
to place the NMT right below flight 
corridors.

• Initial deployment of new NMTs will 
begin in October.
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• Hot and dry weather 
conditions have resulted in 
heavy odours requiring 
implementation of 
contingency water 
treatment. 

• Source is naturally occurring 
infiltration of groundwater 
into the drainage system, 
primarily around Pond M… 
similar effect as a sulphur
spring.

• Planned maintenance work 
is ongoing as in an 
engineering study to 
develop design for a 
solution to address the root 
cause. 
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Trends

• Trending toward similar gross emissions as 2020-2022

• 2023 facilities usage is comparable to 2019

• Cooler than normal January and March 

• Much warmer than normal May and June
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Insights from energy 
use for Jan-Jun

• 2023 showed lowest 
natural gas consumption 
since 2018

• Electricity lower than 
2018 and 2019, but on-
part with 2020-2022.

• Limited generator use in 
2023.

• Comparable fleet fuel 
usage to previous years
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Energy Demand 
Reduction

Facility Energy 
Retrofits

Distributed 
Renewable Energy

Fleet Replacement Scope 3 Emissions

High-level Net Zero Emissions Roadmap (Note: will be seeking board approval in Nov, 2023)

Partnership with Sofiac for detailed feasibility study and 
ideally central plant retrofit

Deep geothermal assessment

Geo-exchange system review 
partnership with U of C

Hydrogen Vehicle Pilot Project RFP

Expansion of EV 
charging

Scope 3 Inventory

Zero-Carbon Energy Hub planning & anchor project development 

Ongoing work for 2023 /2024 Completed in 2023

Airport Carbon Accreditation: Verifying against Level 1 in 2023; Targeting Level 3 in 2024 
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• Reduction of 3,600 to 17,000m3/month compared to 2019.

• Total consumption is comparable to 2022

• Per-PAX consumption dropped by 33% compared to 2022.

• Reductions attributed to faucet aerator replacement.

• Additional sub-meters and analysis of consumption by meter 
is required for further insights.

Period Water

m3 / 100,000 pax

2018 2,453

2019 2,351

2020 3,864

2021 3,028

2022 2,165

2023 (Jan-Jun only) 1,451
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• Overall waste diversion rates remain low (approx. 17%).

• Diversion for terminal waste is improved from 2022, but below 
2019-2020 intensities per-PAX

• Compost intensities per-PAX are lower than expected

Terminal Waste Only (incl. airline waste)

Year
Compost Recycling

Landfill 

Waste

Diversion 

from 

Landfill

tonnes / 100,000 pax

2018 1.66 2.34 16.61 24%

2019 2.22 2.60 15.28 32%

2020 2.77 3.27 19.78 31%

2021 1.72 2.70 19.08 23%

2022 1.11 1.93 14.81 21%

2023 (Jan –

Jun only)
1.02 3.02 14.67 28%



45

Circular Waste Management Systems

•Incorporate Circular Economy principals into corporate procurement decisions.

•Waste management and zero-waste packaging policies & standards targeting tenants and service 
providers. 

•Explore residual (black-bin) waste technologies (e.g., waste to energy).Waste Collection Processes and Infrastructure

• Improve public-facing and airside waste collection bins and signage.

• Optimize back-of-house sorting processes and technologies for public waste.

• Process improvements for tenant waste collection.

Stakeholder Engagement

• Improve public engagement in waste sorting and diversion.

• Improve tenant and airline engagement in waste sorting and diversion.

• Foster partnerships with local organizations, community groups and government bodies.

Reporting, Governance and Culture

• Improve data collection and monitoring.

• Research and pilot testing of innovative waste management technologies and best. Practices.

• Foster a culture of continuous improvement and celebrate achievements.





Critical care, 

anywhere. 

Since 1985.
It all began when a pregnant woman from a 

rural community died from blood loss, 

leaving a father alone with their newborn. 

For STARS’ founders, her death was one 

too many. Something had to be done.

As we’ve grown and evolved, STARS

has never wavered from our mission. 

Fundamentally we believe that where

you live – or work, play and travel –

shouldn’t impact your chance of survival.

Dr. Greg Powell, OC, AOE, MD, FRCPC

STARS FOUNDER



IT’S NEVER 

TOO FAR
There are some words you never want 

to hear in a medical crisis.

Too far away.

Too far to reach.

Too far gone.

STARS was born from the conviction 

that no one should go without the care 

that could save their life.

Critical care anywhere is more than our 

vision. It’s who we are. Because when it 

comes to the next patient who needs 

us, it’s never too far.

Critical care, anywhere.





STARS Emergency

Link Centre®

The STARS Emergency Link Centre 

(ELC) is our 24-hour emergency medical 

communications centre.

Staffed by our team of highly-skilled 

emergency communications specialists, 

the STARS ELC acts as a logistics hub. 

It’s here we oversee STARS helicopter 

missions, coordinate transport and care 

for critically ill and injured patients and 

facilitate virtual medical consultations with 

our team of critical care experts.



STARS Transport 

Physicians (TP)

STARS transport physicians are on

staff 24 hours a day, seven days a

week to coordinate critical care to

patients in all three provinces where

we operate.

Each transport physician is a critical care specialist. 

They know first hand the unique challenges 

inherent in pre-hospital transport and medicine and 

participate in delivering

care in-person, on board the helicopter, via 

radio/phone through the STARS ELC and through 

STARS Critical Care Virtual Consults.













1-888-797-8277  |  info@stars.ca  |  stars.ca
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